
 

 

 

Cave Creek Landfill Remediation Project 
 
Weekly Update for week ending 6/12/2020 
 
Below is a summary of activity that took place for the Cave Creek Landfill project last week. 
 
Phase 1 GWTS (Onsite Infrastructure) 

• Wood submitted the revised Phase 1 plan set showing the new APS electrical line design to 
Maricopa County Planning and Development for review on 06/05/2020. 

• A preconstruction meeting between Wood, APS and Hunter (construction subcontractor) was 
held on 06/10/2020 at the site; construction of the APS electrical line is scheduled to begin 
07/06/2020. 

• Design of a second extraction well (EW-02) is ongoing and is expected to be complete by 
06/19/2020; a request for proposal (RFP) for drilling and construction of the well is being 
developed concurrent with the design process. 

 
Phase 2 GWTS (Conveyance Pipeline) 

• A preconstruction kickoff conference call was held on 06/09/2020 between Wood, Hunter and 
the City of Phoenix (COP) building inspector to discuss construction phasing and necessary 
inspections, a follow up meeting on site is planned for 06/17/2020. 

• Phase 2 construction is scheduled for 07/06/2020. 
 
Phase 3 GWTS (Injection Well and Infrastructure) 

• No work was completed for the Phase 3 perimeter wall; construction is on hold pending delivery 
of block which is expected in 2-4 weeks. 

• The Phase 3 infrastructure 60% design was submitted to Maricopa County on 06/11/2020; 
submittal to ADEQ and the COP will occur by 06/19/2020. 

 
SVE Operations (Source Remediation) 

• The SVE system operated throughout the week with no unexpected shutdowns. 

• Construction of the SVE system sound barrier is scheduled to start 06/15/2020 and will take 1-2 
weeks to complete. 

 
Groundwater Characterization (Monitoring Well Installation) 

• Wood submitted the access application package for installation of monitoring wells MW-16 and 
MW-17 on Arizona State Land on 06/04/2020. 

• Wood anticipates release of a request for proposal to drilling subcontractors for installation of 
MW-16 and MW-17 by 06/19/2020. 

 
Communications 



 

Email: cavecreeklandfill@mail.maricopa.gov 
 

• Wood provided Maricopa County and ADEQ with a project update via email on 06/08/2020. 
 
Reporting 

• Wood submitted a the 2020 Q1 Status Report to Maricopa County on 06/10/2020, the report is 
due to ADEQ on 06/15/2020. 

• Preparation of the 2020 Q2 SVE System performance Report is ongoing, the report is due to the 
Maricopa County Air Quality Department on 06/17/2020. 
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